
STATE OF VERMONT
PUBLIC SERVICE BOARD

Docket No. 6860

Petitions of Vermont Electric Power Company, Inc.
(VELCO), Vermont Transco LLC, Green Mountain
Power Corporation (GMP), and Central Vermont Public
Service Corporation for a certificate of public good,
pursuant to 30 V.S.A. Section 248, authorizing VELCO
to construct the so-called Northwest Vermont Reliability
Project, said project to include: (1) upgrades at 12
existing VELCO and GMP substations located in
Charlotte, Essex, Hartford, New Haven, North
Ferrisburgh, Poultney, Shelburne, South Burlington,
Vergennes, West Rutland, Williamstown, and Williston,
Vermont; (2) the construction of a new 345 kV
transmission line from West Rutland to New Haven; (3)
the reconstruction of a portion of a 34.5 kV and 46 kV
transmission line from New Haven to South Burlington;
and (4) the reconductoring of a 115 kV transmission line
from Williamstown to Barre, Vermont – 

)
)
)
)
)
)
)
)
)
)
)
)
)
)
)
)
)

Order entered: 6/7/2007

ORDER RE MODIFICATION OF GRANITE SUBSTATION PLANS

On June 9, 2006, the Public Service Board ("Board") approved the final construction and

landscape plans for the expansion of the Granite substation.  On May 16, 2007, Vermont Electric

Power Company, Inc., and Vermont Transco, LLC (collectively "VELCO"), filed a letter

requesting modifications to the design of the substation.  The requested modifications consist of

changing a pole structure immediately outside of the substation from a two-pole tangent to a

three-pole angle structure, and the use of a temporary line during construction.  Additionally,

VELCO's May 16 filing states that it will need to clear additional vegetation outside the

substation and will report to the Board regarding clearing and aesthetic mitigation alternatives.

On May 25, 2007, the Board issued a memorandum establishing a deadline for

comments.  On June 5, 2007, the Department of Public Service ("Department") filed a letter
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stating that it has no engineering concerns with VELCO's modified plans for the substation.  The

Department's letter also discusses aesthetic mitigation for the area.  No other party filed

comments regarding VELCO's proposed modifications.

The Board approves the modifications to the Granite substation as reflected on the plans

filed with the Board on May 16, 2007.  At this time, the Board has not received any filing from

VELCO regarding clearing and aesthetic mitigation alternatives.  Therefore, VELCO must file,

for Board approval, an updated plan showing the clearing and proposed aesthetic mitigation for

the Granite substation.  We will rule on that plan after parties have had an opportunity to

comment. 

SO ORDERED.

Dated at Montpelier, Vermont, this     7th      day of     June         , 2007.

                                  )
) PUBLIC SERVICE

)
 s/ David C. Coen ) BOARD

)
) OF VERMONT

 s/ John D. Burke )

OFFICE OF THE CLERK

FILED: June 7, 2007

ATTEST:   s/ Susan M. Hudson                      
                 Clerk of the Board

NOTICE TO READERS:  This decision is subject to revision of technical errors.  Readers are requested to notify the Clerk
of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. 
(E-mail address: psb.clerk@state.vt.us)
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